City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 8/12/09

ID |Task Name Duration Start Finish Resource Budget Comments 08 2009 2010
7[8[o Bl4[56[7]8Jo 112[3}4[5]6[7[8[o!
1 ARTERIAL 1004 days Mon 5/12/08 Thu 3/15/12
2 CC-1095 Newland Street Widening & Vertical Re-alignment (PCH to | 400 days Mon 6/2/08 Fri 12/11/09 Eng $6,000,000 | Utility and storm drain construction
Hamilton) underway.
3 Construction 400 days Mon 6/2/08 Fri 12/11/09
4
5 CC-1230 Heil Avenue Widening (Beach Blvd to Silver Ln) 205 days Mon 12/1/08 Fri 9/11/09 Eng $809,000 Slight delay due to utilities.
Construction restarted.
6 Construction 205 days Mon 12/1/08 Fri 9/11/09
7
8 CC-1319 Atlanta Avenue Widening (Huntington to Delaware) 1004 days Mon 5/12/08 Thu 3/15/12 Eng $2,194,100 Actual r/w acquisition moved to
10/11 due to matching fund issues.
Construction to 11/12.
9 Design 215 days Mon 1/5/09 Fri 10/30/09
10 Caltrans Authorization (Right-of-Way) 320 days Mon 5/12/08 Fri 7/31/09 m
11 Right-of-Way Acquisition 280 days Fri 10/1/10 Thu 10/27/11
12 Construction 100 days Fri 10/28/11 Thu 3/15/12
13
14 CC-1321 Edinger Parkway Improvements (Saybrook to Countess) 80 days Mon 1/4/10 Fri 4/23/10 Eng $600,000 Received Caltrans approval. Bid in Pp—y
September. Award in November.
15 Construction 80 days Mon 1/4/10 Fri 4/23/10 |
16
17 CC-1341 Phase 1: Arterial Rehab 08/09 (Magnolia: PCH to Atlanta) 45 days Mon 6/29/09 Fri 8/28/09 Eng $1,500,000 Paving complete. G
18 Construction 45 days Mon 6/29/09 Fri 8/28/09 E
19
20 CC-1341 Phase 2: Arterial Rehab 08/09 (Edwards: Slater to Warner, | 100 days Mon 4/5/10 Fri 8/20/10 Eng $1,700,000 | Design completed. Bid in January P—
Magnolia: Warner to |-405, Gothard: Heil to Edinger, Garfield: '10. Will construct as many streets
Newland to Magnolia, Slater: Newland to Beach) possible within available budget.
21 Construction 100 days Mon 4/5/10 Fri 8/20/10 ]
22
23 CC-1351 Arterial Rehab 09/10 (Springdale: Edinger to Warner, 150 days Mon 2/2/09 Fri 8/28/09 Eng $200,000 Finishing design. Construction | p—
Goldenwest: PCH to Yorktown, Atlanta: Beach to Newland) moved to FY 10/11 due to budget
issues.
24 Design 150 days Mon 2/2/09 Fri 8/28/09 |
25
26 CC-1355 Bridge Rehabilitation BPMP Program (Warner, Magnolia, 232 days Thu 10/1/09 Fri 8/20/10 Eng $300,000 Grant applications being prepared.
& Brookhurst) Design to be carried over to 09/10.
Construct in 09/10 if funded. Need
additional $2.2M.
27 Design 102 days Thu 10/1/09 Fri 2/19/10
28 Construction 100 days Mon 4/5/10 Fri 8/20/10
29
30 CC-1359 Federal Stimulus Arterial Rehab (Slater: Graham to 210 days Mon 5/4/09 Fri 2/19/10 Eng $1,700,000 Working w/ CT on approval to
Goldenwest) advertise.
31 Caltrans Authorization 85 days Mon 5/4/09 Fri 8/28/09
32 Construction 60 days Mon 11/30/09 Fri 2/19/10
33
34  IDRAINAGE & WATER QUALITY 1120 days Mon 6/5/06 Fri 9/17/10
35 CC-1255A Talbert Lake Urban Runoff Diversion - Phase | 935 days Mon 6/5/06 Mon 1/4/10 Eng $5,000,000 Regulatory permits received.
Federal stimulus funds not
sufficient. Design will continue.
Construction postponed indefinitely.
36 Design 890 days Mon 6/5/06 Fri 10/30/09
37 Construction (TBD) 0 days Mon 1/4/10 Mon 1/4/10 T l/‘4
38
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39 CC-1255B Talbert Lake Phase Il 0 days Wed 8/12/09 | Wed 8/12/09 Eng $2,000,000 Grants have been temporarily 8/12
suspended. Project on hold. \ \ \
40 Design (TBD) 0 days Wed 8/12/09 | Wed 8/12/09 Qj 8/12
41 Construction (TBD) 0 days Wed 8/12/09 Wed 8/12/09 '-p_é 8/12
42
43 CC-1293 Heil Pump Station Rebuild 640 days Mon 4/7/08 Fri 9/17/10 Eng $1,950,000 Acquiring right-of-way. Seeking
additional $4M in grant funding for
construction.
44 Design 365 days Mon 4/7/08 Fri 8/28/09
45 Right-of-Way Acquisition 475 days Mon 4/7/08 Fri 1/29/10
46 Construction 100 days Mon 5/3/10 Fri 9/17/10
47
48 CC-1307 Irby Park Runoff Treatment 0 days Wed 8/12/09 | Wed 8/12/09 Eng $2,500,000 Grants have been temporarily € 8/12
suspended. Evaluating design
options.
49 Prelim Design & Environmental Documentation 0 days Wed 8/12/09 | Wed 8/12/09 §]8/12
50 Final Design Odays | Wed#8/12/09 | Wed 8/12/09 D@ 8/12
51 Construction 0 days Wed 8/12/09 Wed 8/12/09 8/12
52
53 |FACILITY 909 days Tue 4/1/08 Fri 9/23/11
54 CC-1261 Utilities Yard Facilities Plan Improvements 660 days Mon 4/28/08 Fri 11/5/10 Ops/Eng $8,650,000 | Council update at study session in
July '09.
55 Design 320 days Mon 4/28/08 Fri 7/17/09
56 Building Permits 90 days Mon 3/30/09 Fri 7/31/09
57 Construction 240 days Mon 12/7/09 Fri 11/5/10
58
59 CC-1306 Seismic Retrofit of City Hall Building 429 days Tue 4/1/08 Fri 11/20/09 Eng/B&S | $7,000,000 | Construction continues on exterior
of building.
60 Construction 429 days Tue 4/1/08 Fri 11/20/09
61
62 CC-1336 City Yard Slope Repair (along north side) (08/09) 180 days Mon 3/9/09 Fri 11/13/09 Eng $250,000 |Design completed. Award in August.
63 Design 60 days Mon 3/9/09 Fri 5/29/09
64 Construction 30 days Mon 10/5/09 Fri 11/13/09
65
66 MSC-463 Central Library Renovation (Now through 09/10) 193 days Mon 1/5/09 Wed 9/30/09 Library $260,000 Ongoing improvements.
67 Bidding & Construction 193 days Mon 1/5/09 Wed 9/30/09
68
69 MSC-464 City Gym ADA (08/09) 110 days Mon 10/5/09 Fri 3/5/10 Facilities $120,000 Carried over to 09/10.
70 Design 60 days Mon 10/5/09 Fri 12/25/09
71 Construction 40 days Mon 1/11/10 Fri 3/5/10
72
73 MSC-467 Civic Center Window Tinting (08/09) 0 days Wed 7/8/09 Wed 7/8/09 Facilities $150,000 Project cancelled. Funding moved &8
to energy projects. \ \
74 Bidding & Installation 0 days Wed 7/8/09 Wed 7/8/09 & 718
75
76 MSC-468 Edison Community Center ADA (08/09) 110 days Mon 10/5/09 Fri 3/5/10 Facilities $90,000 Carried over to 09/10.
77 Design 60 days Mon 10/5/09 Fri 12/25/09 o
78 Construction 40 days Mon 1/11/10 Fri 3/5/10 i
79 |
80 CC-1354 Lake Fire Station Remodel (Fire Station No.5) 0 days Wed 7/8/09 Wed 7/8/09 Eng/FD $80,000 On hold due to budget issues. ®i7/8
81 Design (08/09) 0 days Wed 7/8/09 Wed 7/8/09 &
82
83 Senior Center 896 days Fri 4/18/08 Fri 9/23/11 Developer |$19,000,000 On schedule.
84 Design 356 days Fri 4/18/08 Fri 8/28/09
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85 Bidding & Construction 450 days Mon 1/4/10 Fri 9/23/11
86
87 |[LOCAL STREET 220 days Mon 6/15/09 Fri 4/16/10
88 MSC 455 Tree Petition Streets (07/08) 220 days Mon 6/15/09 Fri 4/16/10 Streets $3,600,000 | Construction ongoing. Two streets
at atime.

89 Construction 220 days Mon 6/15/09 Fri 4/16/10 m
90
91 [NEIGHBORHOOD 515 days Mon 3/24/08 Fri 3/12/10
92 CC-1324 Downtown Street Light Replacement Phase II: Orange: 515 days Mon 3/24/08 Fri 3/12/10 Trans $900,000 PCH segment will bid September [ ——————————

2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st to '09.

7th, Main: Palm to Acacia, PCH: Main to First.
93 Design 375 days Mon 3/24/08 Fri 8/28/09
94 Construction 90 days Mon 11/9/09 Fri 3/12/10
95
96 CC-1340 Downtown Streets & Alleys Phase Il (08/09) 285 days Mon 1/5/09 Fri 2/5/10 Eng $675,000 Award August 17.
97 Design 125 days Mon 1/5/09 Fri 6/26/09
98 Construction 100 days Mon 9/21/09 Fri 2/5/10
99
100 CC-1358 Downtown Bollards 100 days Mon 7/27/09 Fri 12/11/09 Eng $250,000 Bid in September. Currently

procuring materials.
101 Procure Materials 50 days Mon 7/27/09 Fri 10/2/09
102 Construction 30 days Mon 11/2/09 Fri 12/11/09
103
104 |PARKS 475days | Mon 6/16/08 Fri 4/9/10
105 CC-1346 Edison Park Youth Sports Complex Refurbishment 320days | Mon 8/11/08 | Fri 10/30/09 Eng/CS | $1,245,000 | State grant funds frozen. Carried | —————————— —
over current funds to 09/10. Seeking
additional funding.
106 Design & Environmental Clearance 320 days Mon 8/11/08 Fri 10/30/09 [
107
108 Barlett Park (08/09) 285 days Mon 12/8/08 Fri 1/8/10 Eng/CS $200,000 To be approved by Council in
January '10.

109 Master Plan & Environmental Clearance 285 days Mon 12/8/08 Fri 1/8/10
110
111 CC-1286 Beach Blufftop Restrooms (Phase II: Restrooms No.2 80 days Mon 11/30/09 Fri 3/19/10 Eng/CS $2,400,000 Bid in September. Award in

through 7) October.
112 Construction 80 days Mon 11/30/09 Fri 3/19/10
113
114 Gun Range Clean-up (08/09) 255 days Mon 2/9/09 Fri 1/29/10 Eng/Plng $200,000 On schedule.
115 EIR and Remedial Action Plan 255 days Mon 2/9/09 Fri 1/29/10
116
117 CC-1345 LeBard Park (07/08 & 08/09) 380 days Mon 6/16/08 Fri 11/27/09 Eng/CS $1,200,000 | Need approval from Fish & Game.

No construction funds. Carried over
to 09/10.
118 Design & Environmental 380 days Mon 6/16/08 Fri 11/27/09
119
120 CC-1342 Pier Buildings 335 days Mon 8/4/08 Fri 11/13/09 CS/B&S $700,000 Construction will begin after
Summer vacation season.

121 Design & Permits 270 days Mon 8/4/08 Fri 8/14/09 -
122 Construction 40 days Mon 9/21/09 Fri 11/13/09
123
124 CC-1347 Skate Park Worthy Park (08/09) 163 days Mon 2/16/09 | Wed 9/30/09 CS/Eng $150,000 Consultant selection underway.
125 Conceptual Master Plan & Environmental Review 163 days Mon 2/16/09 Wed 9/30/09 \‘ ‘
126
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127 CC-1349 Wardlow Park 165 days Mon 2/9/09 Fri 9/25/09 Eng/CS $150,000 | Scope to add additional parking. No
construction funds. Working with
developer to contruct.
128 Design & Entitlements 165 days Mon 2/9/09 Fri 9/25/09 I |
129
130 CC-1350 Worthy Park Restroom 135 days Mon 10/5/09 Fri 4/9/10 Eng/CS $120,000 Project moved to FY 09/10 due to
funding issues.
131 Design & Environmental 85 days Mon 10/5/09 Fri 1/29/10
132 Construction 40 days Mon 2/15/10 Fri 4/9/10 !
133
134 Chris Carr Lake (08/09) 100 days Mon 4/6/09 Fri 8/21/09 Maint $150,000 Ongoing water treatment in lake. Pu—
135 Bidding & Construction 100 days Mon 4/6/09 Fri 8/21/09 U1 -
136
137 Central Park Enhanced Habitat 205 days Mon 2/9/09 Fri 11/20/09 Ccs $250,000 Site adjacent to proposed Senior P——
Center site. Carried over to 09/10.
138 Design 165 days Mon 2/9/09 Fri 9/25/09 [
139 Construction 40 days Mon 9/28/09 Fri 11/20/09 ﬁ
140
141 |SEWER 705 days | Mon 12/1/08 Fri 8/12/11
142 CC-1269 Warner Ave Gravity Sewer Main & Lift Station "C" 600 days | Mon 4/27/09 Fri 8/12/11 Eng $60,000 | Final design in FY 09/10. Construct P
Reconstruction in FY 10/11.
143 Alternatives Analysis 65 days Mon 4/27/09 Fri 7/24/09 Wi
144 Final Design of Ultimate Solution 160 days Mon 11/2/09 Fri 6/11/10 |
145 Construction 160 days Mon 1/3/11 Fri 8/12/11 T
146
147 CC-1277 Edwards/Balmoral Sewer Lift Station (#24) 145 days Mon 4/27/09 Fri 11/13/09 Eng $1,600,000 Construction of force main
proceeding.
148 Construction 145 days Mon 4/27/09 Fri 11/13/09 E
149 [
150
151 CC-1297 Brighton/Shoreham Sewer Lift Station (#26) 195 days Mon 12/1/08 Fri 8/28/09 Eng $1,400,000 90% Complete.
152 Construction 195 days Mon 12/1/08 Fri 8/28/09 %
153 L
154 CC-1339 Sewer Slip Lining 08/09 0 days Mon 10/5/09 Mon 10/5/09 Eng $250,000 FY 08/09 project cancelled due to 10/5
lack of funds. To be reprogrammed ‘ ‘
in 09/10.
155 Construction 0 days Mon 10/5/09 Mon 10/5/09 10/5
156
157 |TRANSPORTATION 1060 days | Mon 3/6/06 Fri 3/26/10
158 CC-1199 TSCOUP lII,IV & V (Signal Coordination) 210 days Mon 1/5/09 Fri 10/23/09 Trans $750,000
159 Construction 210 days Mon 1/5/09 Fri 10/23/09 Construction proceeding.
160
161 CC-1213 Signal Installation @ Newland/Hamilton 315 days Mon 11/3/08 Fri 1/15/10 Trans $190,000
162 Design 190 days Mon 11/3/08 Fri 7/24/09
163 Construction 45 days Mon 11/16/09 Fri 1/15/10
164
165 CC-1246 HES Signal Modification (Atlanta/Newland) Concurrent 365 days Mon 11/3/08 Fri 3/26/10 Trans $250,000 Requires Caltrans approvals.
with CC 1247
166 Design 205 days Mon 11/3/08 Fri 8/14/09
167 Construction 60 days Mon 1/4/10 Fri 3/26/10
168
169 CC-1247 HES Signal Modifications (Atlanta/Magnolia) Concurrent 285 days Mon 11/3/08 Fri 12/4/09 Trans $250,000 Requires Caltrans approvals.
with CC 1246
170 Design 160 days Mon 11/3/08 Fri 6/12/09
171 Construction 60 days Mon 9/14/09 Fri 12/4/09
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172
173 CC-1254 Beach / Taylor Signal Installation 335 days Mon 11/3/08 Fri 2/12/10 Trans $230,000 On hold pending Caltrans
approvals.
174 Design 200 days Mon 11/3/08 Fri 8/7/09
175 Construction 65 days Mon 11/16/09 Fri 2/12/10
176
177 CC-1267 PCH Transit Center between First and Huntington 1035 days Mon 3/6/06 Fri 2/19/10 Trans $400,000 | Project will be re-bid due to budget
issues.
178 Design 885 days Mon 3/6/06 Fri 7/24/09
179 Construction 55 days Mon 12/7/09 Fri 2/19/10
180
181 CC-1302 Main Street/Utica/17th Street Traffic Signal Maintenance 0 days Wed 8/12/09 | Wed 8/12/09 Trans $305,000 | Bids rejected due to budget issues. © 8/12
Project on hold indefinitely. ‘ ‘ ‘
182 Construction 0 days Wed 8/12/09 Wed 8/12/09 Q 8/12
183
184 CC-1344 Brookhurst / Indianapolis Signal (08/09) 270 days Mon 1/5/09 Fri 1/15/10 Trans $100,000 Design progessing. ;
185 Design 145 days Mon 1/5/09 Fri 7/24/09 -
186 Construction 45 days Mon 11/16/09 Fri 1/15/10
187
188 |UTILITY UNDERGROUNDING 565 days Mon 8/20/07 Fri 10/16/09
189 CC-2052 Beach Boulevard Underground Utility District 565 days Mon 8/20/07 Fri 10/16/09 Eng $8,300,000 Construction restarted.
190 Design 160 days Mon 8/20/07 Fri 3/28/08
191 Construction 195 days Mon 1/19/09 Fri 10/16/09
192
193 |WATER 955 days Mon 12/4/06 Fri 7/30/10
194 CC-1175 Southeast Reservoir & Transmission Main (Planning 305 days Mon 6/1/09 Fri 7/30/10 Eng $100,000 Initiating environmental PE
Phase Only) documentation for tank removal.
Schedule moved back since
transmission main was added.
195 Preliminary Design & Environmental Documentation 305 days Mon 6/1/09 Fri 7/30/10 0 S
196
197 CC-1268 Well No. 8 Irrigation Project (1st Phase @ Central Park) 80 days Mon 10/12/09 Fri 1/29/10 Eng $250,000 Design completed. Permits
obtained. Award in September.
198 Construction 80 days Mon 10/12/09 Fri 1/29/10
199
200 CC-1284 Well 13 Chlorine Room Modifications 100 days Mon 10/5/09 Fri 2/19/10 Eng $300,000 Contract awarded.
201 Construction 100 days Mon 10/5/09 Fri 2/19/10
202
203 CC-1305 Energy Backup Wells (6, 9 & 10) 840 days Mon 12/4/06 Fri 2/19/10 Eng $288,000 Continue evaluating available well
options.
204 Design 690 days Mon 12/4/06 Fri 7/24/09 -
205 Construction 100 days Mon 10/5/09 Fri 2/19/10
206
207 CC-1314 Water Main Replacement (Bayview) 60 days Mon 10/5/09 Fri 12/25/09 Eng $1,000,000 Design completed. Permits
obtained. Award on August 17.
208 Construction 60 days Mon 10/5/09 Fri 12/25/09
209
210 CC-1331 Beach Boulevard Water Main Replacement 225 days | Mon 10/20/08 Fri 8/28/09 Eng $1,300,000 95% complete.
211 Construction 225 days Mon 10/20/08 Fri 8/28/09 E
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